COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/09/2004

ESTIMATE SUMMARY 13:43:37
CONTID: C14240 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14240-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 63.0 DAYS TIME ALLOW: 115 WORK DAYS
SH40/COLFAX AVE. SHERIDAN TO VIADUCT PERCENT TIME: 54.78 ORIG TIME ALLOW: 115 WORK DAYS

PROJECT NO: STA 0404-040

SH40/COLFAX AVE.-SHERIDAN TO THE END OF VIADUCT

NAME OF ROAD: SH40
PROJECT COUNTIES: DENVER
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 07/01/2004 DATE TIME STARTED 04/01/2004
1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/01/2004
DATE AWARDED 02/20/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,344,614.79 PARTICIPATING $ 1,215,512.15 $ 710,486.55
AWARD PROJECT AMT: $  1,831,904.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.84% TOTAL EARNINGS 1,215,512.15 710,486.55
FUNDS AVAILABLE: $ 1,129,102.64 STOCKPILED MATERIALS 11,019.30 =2,635.05
GROSS EARNINGS 1,226,531.45 707,851.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,085.83 -5,419.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,215,445.62 702,431.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,215,445.62 702,431.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 702,431.51
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ROADWAY

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

CLEAN CULVERT

CLEAN VALVE BOX
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(COMPLETE IN PLACE)

POTHOLING

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C14240 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14240-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0065 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0075 208-00050 STORM DRAIN INLET PROTECTION 80.000 31.000
EACH 35.000 5,250.00
150.00000 66.000 9,900.00
0080 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0085 208-00205 EROSION CONTROL SUPERVISOR 100.000 24.000
HOUR 15.500 620.00
40.00000 39.500 1,580.00
0090 210-04010 *ADJUST MANHOLE 138.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0095 210-04050 *ADJUST VALVE BOX 80.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0100 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,576.490 766.000
cy 810.490 20,262.25
25.00000 1,576.490 39,412.25
0105 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,200.000 571.470
TON 537.410 40,305.75
75.00000 1,108.880 83,166.00
0110 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,683.000 0.000
TON 3,095.850 102,163.05
33.00000 3,095.850 102,163.05



CONTID: Cl4240 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14240-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,769.000 0.000
GAL 558.000 1,395.00
2.50000 558.000 1,395.00
0120 412-01120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 2,382.520 1,107.900
sy 1,274.620 57,357.90
45.00000 2,382.520 107,213.40
0125 420-00500 *GEOTEXTILE (PAVING) 71,680.000 0.000
sy 34,953.400 34,953.40
1.00000 34,953.400 34,953.40
0130 608-00000 CONCRETE SIDEWALK 1,131.150 509.600
sY 621.550 12,431.00
20.00000 1,131.150 22,623.00
0135 608-00010 CONCRETE CURB RAMP 669.820 327.000
sy 342.820 23,997.40
70.00000 669.820 46,887.40
0140 609-21900 CURB AND GUTTER TYPE 2 SPECIAL 12,558.500 6,354.000
LF 6,204.500 155,112.50
25.00000 12,558.500 313,962.50
0145 614-00011 *SIGN PANEL (CLASS I) 94.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0150 614-00012 *SIGN PANEL (CLASS II) 120.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0155 614-00013 *SIGN PANEL (CLASS III) 215.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0160 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 258.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0165 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 76.000 0.000
LF 0.000 0.00

20.00000 0.000 0.00
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PCN: 14240-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
10,000.00000 0.500 5,000.00
0175 626-00000 MOBILIZATION 1.000 0.600
L S 0.400 30,000.00
75,000.00000 1.000 75,000.00
0180 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
5,000.00000 0.250 1,250.00
0185 627-00002 *THERMOPLASTIC PAVEMENT MARKING 8,416.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0190 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 550.000 0.000
GAL 121.000 2,904.00
24.00000 121.000 2,904.00
0195 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,269.000 0.000
SF 1,340.000 10,720.00
8.00000 1,340.000 10,720.00
0200 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 6,220.000 0.000
(XWALK-STOPLINE
SF 1,604.000 12,030.00
7.50000 1,604.000 12,030.00
0205 629-01210 ADJUST MONUMENT BOX 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 630-00000 FLAGGING 4,000.000 440.500
HOUR 896.500 16,137.00
18.00000 1,337.000 24,066.00
0215 630-00003 UNIFORMED TRAFFIC CONTROL 400.000 0.000
HOUR 0.000 0.00
52.00000 0.000 0.00
0220 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
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PCN: 14240-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00007 TRAFFIC CONTROL INSPECTION 80.000 18.000
DAY 14.000 1,120.00
80.00000 32.000 2,560.00
0230 630-00012 TRAFFIC CONTROL MANAGEMENT 115.000 26.000
DAY 33.000 7,260.00
220.00000 59.000 12,980.00
0235 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 2.000
EACH 0.000 0.00
360.00000 2.000 720.00
0240 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 11.000
EACH 6.000 468.00
78.00000 17.000 1,326.00
0245 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 13.000
EACH 11.500 1,322.50
115.00000 24.500 2,817.50
0250 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 0.000 0.00
115.00000 2.000 230.00
0255 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 274.000 112.500
SF 0.000 0.00
18.00000 112.500 2,025.00
0260 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0265 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 0.000 0.00
1,700.00000 2.500 4,250.00
0270 630-80360 DRUM CHANNELIZING DEVICE 300.000 62.500
EACH 12.500 525.00
42.00000 75.000 3,150.00
0275 630-80380 TRAFFIC CONE 500.000 62.500
EACH 50.000 825.00

16.50000 112.500 1,856.25
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PCN: 14240-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80520 MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
350.00000 0.000 0.00
0285 700-70010 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70020 F/A ON-THE-JOB TRAINEE 800.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70120 F/A MAINTAIN MAINTENANCE OF PEDESTRAIN ACCESS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70310 F/A LANDSCAPING LANDSCAPE RESTORATION 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14240-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0330 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

FA 0.000 0.00

1.00000 0.000 0.00

CAT NOO0300

0335 202-00425

0340 202-00495

0345 202-00504

0350 518-01009

0355 518-02100

0355

0360 518-03100

0365 606-10405

CAT NOO0400

0370 620-00002

F-16-FW STRUCTURE BID ITEMS

REMOVAL OF BRIDGE RAILING

CAT 0200

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF EXPANSION DEVICE

*BRIDGE EXPANSION DEVICE (0-9 INCH)

*POLYMER MORTAR END DAM

MATERIAL ALLOWANCE SILSPEC 900PNS (PART A&B KIT)

*RAPID CURE SILICONE JOINT SEAL

BRIDGE RAIL TYPE 4 (SPECIAL)

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (CLASS 2)

CAT 0300
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ESTIMATE RUN 07/09/2004

STA 0404-040 ESTIMATE NO: 0002 13:43:37
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT 21,000.00 $ 0.00$ 21,000.00

PROJECT TOTAL

CURRENT AMT

2,344,614.79 $

707,851.50 $

1,226,531.45



